

GVR 2018 Club Requests

REQUEST DESCRIPTION	CLUB	APPROVED COSTS	Actual Costs	Comments	Club willing to contribute Y/N	Club Contribution	STATUS COMMENTS
In the event of relocating into lobby of the Assembly Building @ WC: Slat wall panels, shelving, display towers	GVR Artisans' Shop	\$700.00	-	-	Y	\$195.00	
Automatic Dealing Machine, Computer, Cards and card holding boards COMPLETE	GVR Duplicate Bridge	\$6,000.00	\$5392.28	Club purchased in January 2018 and is being reimbursed by GVR	Y	\$1000.00	Club purchased the dealing machine. GVR reimbursed the club for the purchase.
Sound System for CH	GVR Line Dancers	\$6,000.00	-	Install estimated for Q3	Y	\$300.00	Components on order. Project to be completed in June
Develop working space UNDERWAY	GVR Metal	\$10,000.00	-	-	Y	Everything we have	Concrete pad at AO poured, containers on order
Redesign for an ADA Viewing Area #3. UNDERWAY Install cabana shade for CH - COMPLETE	GVR Tennis Club	\$20,000.00	\$17,055.00	Underfunded by at least \$29,000	Y	\$2000.00 Received	\$2000.00 received 12/17 from Tennis Club to apply toward cabana @ CH; Cabana installed.
Sand Volleyball Court and Equipment	GVR Volleyball Club	\$9,000.00	-	Underfunded by at least \$8,000	N	0.00	
Update dust collector system	Woodworkers of GVR	\$18,000.00	-	-	Y	IF NECESSARY	
Portable HEPA machine, Ramp for Lapidary storage, Adjustable height stools UNDERWAY	GVR Lapidary	\$10,000.00	\$5851.00	Portable HEPA machine installed. Concrete ramp completed.	N	0.00	Remaining funds being applied towards adjustable height stools.
Totals		\$79,700.00	\$28,298.28			\$2000.00 Received	\$2000.00 received from Tennis Club
FA Funding for 2018 Club Requests		\$80,000.00					