

GVR 2017 Club Requests

REQUEST DESCRIPTION	CLUB	APPROVED COSTS	Status	Comments	Club Contribution	Peripheral work conducted by Facilities
Misc. Training Cues & Equipment	Billiards Club of GVR	\$1,355.00	Complete	-	-	Club requested secure storage closet and shelving for training items
Spectator seating	Billiards Club of GVR	\$3,600.00	Complete	-	-	
Slat wall panels, shelving, display towers	GVR Artisans' Shop	2,600.00	Complete	-	-	Contracted removing and installing of slat walls
Repair/replace wood and artificial turf on sideboards	GVR Bocce Club	\$5,000.00	Complete	Total costs absorbed by Facilities Department Operations Budget	-	
Shade Structures (Northside)	GVR Bocce Club	\$13,000.00	Complete	Additional shade structure added to provide full coverage of north side	-	
Blackout Drape – Kino Room	GVR Camera Club	\$2,000.00	Complete	-	-	
HEPA Ventilation system	Ceramics Club of GVR	\$7,500.00	Complete	Additional HVAC, ducting, lighting, relocation of fire heads and sensors, for hall and window coverings for classroom	-	
Shade Structure and Storage	GVR Pickleball Club	\$4,475.00	Complete	Full coverage aluminum shade structure and larger custom fabricated bag racks	-	
Redesign for a ADA Viewing Area	GVR Tennis Club	\$20,000.00	Complete	“Cadillac” shade structure	-	Club requested additional seating w/ custom fabricated risers
Shade Structure, storage building	GVR Volleyball Club	\$11,000.00	Complete	relocated shade structure and installed larger new shade structure	-	Club requested chain link fencing on west boundary
Exterior Sanding Area	Woodworkers of GVR	\$15,000.00	Underway	larger aluminum shade structure instead of a canvas shade	-	Concrete and wall/stucco complete. Awaiting custom shade to be installed. Fabrication currently underway
Totals		\$80,530.00				